

PT AFRR STATUS

BSG Meeting

7 June 2017



PT aFRR: Project Plan

- ENTSOE has started the project on the aFRR implementation framework
- It is expected that a first **draft** can be presented to BSG in December 2017
- The ENTSOE project will be accompanied by a reference project as it is the case for mFRR (MARIE), RR (TERRE) and Imbalance Netting (IGCC)

Workpackage	Jun 17	Jul 17	Aug 17	Sep 17	Oct 17	Nov 17	Dec 17	Jan 18	Feb 18	Mar 18	Apr 18	May 18	Jun 18	Jul 18	Aug 18	Sep 18	Oct 18	Nov 18	Dec 18	
Submission of the proposal																				
TSO Approval of final version																				
Legal review of final version																				
Review of the public consultation																				
Public consultation																				
Informal sharing with ACER																				
Legal review of pre-consultation draft																				
TSO Approval of pre-consultation draft																				
Presentation to BSG / NRAS																				
Drafting the legal document																				
Drafting the explanatory document																				

Presentation of a first draft

Path to the Reference Project

