

Update on the progress of the

TRANSPARENCY PLATFORM

Zoltan Gyulay

4th Market European Stakeholder Committee,
Brussels

11 May 2016



1

Update on ETUG

2

Update on download solutions

3

Data quality improvements

4

Data completeness and reporting to ACER

5th ETUG meeting – 27 April

Two main issues discussed:



Download solutions

Restful API: first solution is in testing phase; users are keen on participating in the tests

Data repository: will follow shortly after the Rest API; ACER welcomes the solution and would like to start as early as possible



MoP Revision

Revised text presented, including comments from ACER; useful additional input from users for the finalisation of the MoP revision before the summer.

Update on download solutions

Restful API

- In testing phase (UAT)
- Documentations has been provided to the ETUG members, including implementation guide and interface specification
- Expression of interest is needed to get access to the system
- Broader group of users to be involved once released on the IOP environment (2-3 weeks)

Data repository

- Almost ready (72%)
- Testing can start ideally within two weeks with a subset of data items
- All data published since 5 January 2015 will be available for download

MoP revision proceeding according to plan:

- 1st MoP revision workshop held **end January** to kick off revision of **Detailed Data Definitions (DDD)**s;
- **Revised DDDs** shared with ACER in **end February**;
- 2nd MoP revision workshop held in **mid-March** to kick off revision of **Business Requirements Specifications (BRS)** as based on revised DDDs;
- **ACER's feedback** provided to ENTSO-E in **end-March**; Feedback on:
 - Revised DDDs
 - Complete DDDs
- Processing of ACER's comments is currently on-going:
 - Revision of data items related to Load and Generation category have been discussed with ACER and ETUG
 - Outstanding data items of remaining categories will be addressed by TSOs/ENTSO-E in forthcoming workshop

Data quality improvements – Update on MoP revision

Next steps in the MoP revision process:

- **Next MoP revision workshop** will be held on **10th & 11th May** with the aim to:
 - Address all comments from ACER and ETUG on DDDs and finalize DDD revision
 - Further address BRS revision and IG revision
 - Make initial considerations on next year's budget needs according to envisaged changes deriving from revisions
- **Physical Meeting with ACER** probably in **mid-May** aimed at:
 - Discussing outcome of workshop
 - Addressing any potential outstanding issues
- **ENTSO-E Internal approval of revised documentation:**
 - Internal approval process to be carried out by end July

If all proceeds according to plan:
**SUBMISSION OF REVISED MoP TO ACER FOR OPINION
BY END JULY**

Data completeness improvements – Update on reporting

Reporting to ACER on TP data completeness

- Following the decisions of the last AESAG meeting 2 reports were submitted to ACER:
 - One report on aggregated information per data item in July 2015
 - Second report with information per data item and data provider in September 2015
- Based on the results of the checks, the provision of data to the Platform reached 90% in Q4 2015 and has improved further in 2016
- In mid-April ENTSO-E provided ACER with the 2nd part of the 2nd report:
 - Report including information on publication of outages

Reporting to ACER in compliance with REMIT Impl. Reg.

- ENTSO-E registered as RRM for reporting under REMIT IA and started reporting to ACER on 7 October
- The technical issues encountered in the first phase of reporting seem to be solved - Success rate of files submitted >90%

New data items from April 2016

- 14.1.c – Day-ahead Aggregated Generation
- 14.1.d - Day-ahead Generation Forecasts for Wind and Solar

**Thank you for
your attention**

