




CACM IMPLEMENTATION BY TSOS AND ENTSO-E

MESC
Brussels

07/09/16

TASKs	Relevant article	Responsible in CACM GL	Status
Determination of capacity calculation regions	15	All TSOs	Submitted by TSOs in Nov 2015. Decision from ACER expected by Nov 2016.
Generation and Load Data Provision Methodology	16(1)	All TSOs	Submitted by TSOs in June 2016
Common Grid Model Methodology	17(1)	All TSOs	Submitted by TSOs in June 2016
Congestion Income Distribution Arrangements	73	All TSOs	Submitted by TSOs in August 2016
Methodology for scheduled exchanges	43(1), 56(1)	TSOs which will calculate SE	Consultation expected in October. Submission by December 2016.
Fall back	44	Each TSOs in cooperation with all TSOs of the CCR	CCRs not established. <u>Consultation can not start or can be challenged before CCRs established.</u>
Day Ahead Firmness deadline	69	All TSOs	Consultation finished. Submission by December 2016
Intraday Cross Zonal Gate Opening and Closure time	59(1)	All TSOs	Consultation finished. Submission by December 2016
Requirements for the Price Coupling & Continuous Matching Algorithm for DA and ID	37(1)	All TSOs	Submitted by TSOs to NEMOs in April 2016
Common set of requirements for price coupling & continuous matching algorithm and algorithm methodology	37(3)	All NEMOs supported by all TSOs	On going work. Consultation expected for October 2016. Submission by feb 2017.
Max min prices and back up methodology	41(1), 36(3)	All NEMOs in cooperation with all TSOs	On going work. Consultation expected for October 2016. Submission by feb 2017.
Monitoring plan for Agency opinion	82(3)	ENTSO-E	Submitted by ENTSO-E (feb 2016). ACER opinion received (June 2016)
List of information to be communicated by ENTSO-E to the Agency	82(4)	ACER in cooperation with ENTSO-E	Submitted to ENTSO-E in February 2016. On going work. 

More information is available in ENTSO-E webpage:

<https://www.entsoe.eu/major-projects/network-code-implementation/cacm/Pages/default.aspx>



Reliable Sustainable Connected