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1. Introduction
This report comprises of the following general issues:
1. The main information of the pilot project;
2. The implementation of relevant targets ahead of the Network Code on Electricity Balancing (NC EB);
3. An update on any specific targets of the pilot project not directly linked to NC EB, but key for the pilot
project itself;
4. An update on any additional general and particular success/monitoring indicators of each pilot project,
taking into account what pilots are or not under a “go live” phase;
5. Balancing products: products implemented/to be implemented at pilot project level, analysing the
possibility to harmonise between different pilot projects that deal with the same type of balancing
product.
The table below indicates when information has been last updated.
Last updated

2.a Participating TSOs

October 2015

2.b Scope and goals of the pilot project

October 2015

2.c Recent achievements of the pilot project

May 2015

2.d Learning points

October 2015

2.e Specific questions

October 2015

3.a Updated project roadmap

May 2015

3.b Impact on current practice and future market design

May 2015

3.c Cross-border exchange relevant data

May 2015

3.d Matching, ATC management and bids update process

February 2015

3.e Pricing-Settlement

May 2015

3.f Experience from the implementation

May 2015

3.g Extensibility and cooperation
4.a Pilot project roadmap in comparison to NC EB

October 2015
May 2015

2. Executive summary
a) Participating TSOs
The founding TSOs – the Austrian TSO (APG) and the Swiss TSO (Swissgrid) – were joined by the FCR
cooperation of the German TSOs (50Hertz, Amprion, TenneT DE and TransnetBW), the Danish TSO
Energinet.dk and the Dutch TSO (TennetT NL), thanks to the simultaneous participation of Swissgrid in
both projects. Energinet.dk has participated in the project, but could not join the market due to the decision
of the German NRA. The Belgian TSO Elia and French TSO RTE showed interest in joining the
cooperation. Discussions with them started mid-2015.

b) Scope and goals of the pilot project
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The initial goal of this project is to establish one common market for the procurement of FCR. This
initiative aims at a full scale integration of the different markets for FCR and not only at an “opportunistic”
exchange of balancing services based on specific needs and circumstances.
Apart from all possible advantages one could expect from having a bigger market, specific aspects of this
project could act as a learning basis for the benefit of all TSOs towards an integration of the European
balancing market.
Firstly, this initiative constitutes a pioneer example of a clear TSO-TSO model in which each party has
equal rights in accordance to the stipulations in the NC EB. Individual TSOs serve as the sole interface
towards market participants in the respective countries.
In addition, the optimization function implemented in this project (called Central Clearing Function CCF) is
in line with the stipulations of the NC EB. Thus this function could be used one to one to implement what is
required in the NC EB in relation to cross-border procurement of balancing capacity. It should be stressed
that this function can be used also for balancing capacity products other than FCR. As the CCF considers
different market characteristics and rules (e.g. various types of bids: not divisible, conditional), it is not
necessary to harmonize all product characteristics in the first place. Moreover, this cross-border
collaboration is based on flexible system architecture and software setups that make the extension to other
interested TSOs easier.
On July 3rd, 2013, APG and Swissgrid created a common market for FCR. On April 7th, 2015, the
successful extension of the cooperation to German and Dutch TSOs was achieved.
As further development of the collaboration, the already participating TSOs welcome all potential TSOs
who are interested in joining, for example Elia in Belgium and RTE in France.

c) Recent achievements of the pilot project
On April 7th, 2015, the cooperation merged with another FCR-cooperation and thus now includes all the
German, Austrian, Dutch and Swiss TSOs.
As both cooperations showed, such cooperation leads to higher liquidity and competition in the market,
allowing lower FCR procurement costs. Especially having the relation between the procurement costs for
balancing capacity and balancing energy in mind, the procurement of balancing capacity is considered of
high importance.

d) Learning points
Learnings Q1: Identify learnings that can be useful for other pilots or collaboration initiatives in
general
Efficient project structure, clear objectives and the flexibility of involved parties are essential for the
success of the project.
Flexibility and efficiency of involved parties is crucial for the design and the implementation of
increasingly complex projects.
The cost and benefit experiences with geographical extension showed price convergence, significant
price volatility decrease and increase of both social welfare and liquidity.
Learnings Q2: Identify learnings that can be useful towards the NC EB implementation
This pilot project shows a successful cooperation based on the TSO-TSO model with fair governance
and equal rights. The cooperation is operated on a central clearing system. This Central Clearing System
includes an algorithm which minimises the cost of the procurement of the overall FCR reserves taking
into account technical constraints.
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The implementation allows different product setups. Therefore, pilot project 2 has demonstrated the
possibility to integrate different markets with non-harmonised products into a single one, where each
participant has separate type of balancing capacity products (divisible and non-divisible bids). This was
again proven with the extension of the cooperation to Germany and the Netherlands.

e) Specific questions
Potential Q1: What are the expected benefits? (quantify) Who will benefit and how are the
benefits distributed (e.g. grid tariffs)?
Benefits are linked to the introduction of one big common market for FCR and the expected economic
benefits, i.e. price convergence, increase of social welfare, etc. In addition, the settlement scheme in this
project was based on the principle that each TSO may profit from the cheaper remaining bids of other
TSOs, without resulting in a disadvantage for the other ones. It was thus guaranteed that all the parties
benefited from the collaboration while avoiding cross-subsidising.
This has changed with the market expansion on April 7th, 2015, when the principle of the average
procurement price has been introduced for the settlement among TSOs.
It should be mentioned that the payment scheme is “pay-as-bid”, which induces no change in the market
outcome in terms of selected bids, etc. Resulting economic benefits are considered when calculating the
grid tariffs.
Potential Q2: Is the potential benefit of any other balancing cooperation affected by this initiative?
No balancing cooperation is affected.
Key regulatory/legal issues overcome or blocking at each pilot project
One regulatory issue was related to the delayed publishing of the auction results according to the request
of the Austrian Regulator. However, this is not a blocking issue for the pilot project.
Another issue was the blocking of the participation of Denmark by a decision of the German NRA due
to expected congestions between Germany and Denmark. A new model for calculation of the TRM has
been created. After a first successful test phase, a second test phase is carried out until the end of 2015.
Results will be presented to the German NRA and a decision about Denmark’s participation in the
common market is expected to be made by the German NRA in Q1/2016.
Potential Q3: Will market participants/stakeholders accept non-harmonised products in the long
term?
To be discussed.

3. Detailed of the pilot project
a) Updated project roadmap
The detailed project roadmap is to be added in the appendix 1 of this report. Deliverables of WPs and
milestones in the project implementation should be shown in it. Please report any additional information to
that here.
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Additional information on the pilot project road map
The project has been in the live phase since July 3rd, 2013. The focus is put on further developments in
the collaboration and the evaluation of the common market.
The extension of this project to other interested TSOs remains a long term goal.
The project roadmap is updated in appendix 1.

b) Impact on current practice and future market design
Scope/influence 1: Are there side-effects on existing markets (price, liquidity, gate-closure time)?
The independent FCR markets that existed in Switzerland and Austria on the one side and the common
market of Germany and the Netherlands on the other side were merged into one common FCR auction.
All other market mechanisms, either for balancing or for energy trading, are not affected by this auction
since procurement is done on a weekly basis and the gate closure is some days ahead of the delivery
period: auction on Tuesday of the week previous to delivery.
Scope/influence 2: Does the pilot provide for a better integration of renewable / demand-side
flexibility into the market?
Once a BSP is prequalified for the FCR market, it can participate in the common auction. Extra
opportunities rise for market participants in all the countries since the demand now is 783 MW. There are
no special incentives for renewables or demand-side management. They can participate under the same
conditions and requirements as conventional BSPs.
Incentives 1: Are there any changes to BRP incentives? (e.g. via imbalance settlement, to be
balanced in day-ahead/real-time, to help restoring the system balance, to become active in dayahead/intraday trading)
No changes regarding the rules for BRPs have been introduced due to the nature of the project, i.e. no
direct implication for the energy market.
Incentives 2: Does the pilot provide special incentives to certain BSP units (generators/load)?
(Incentives for investment in new/existing technology enforced/void)
General incentives to existing BSPs and to new units due to the bigger demand that must be covered in
all the control areas.
Incentives 3: What are the TSO’s incentives for economic efficiency?
TSOs profit of a more liquid market without losing something in terms of system security, since all BSPs
participating follow the respective rules since they are prequalified. In case it is needed, the market
clearing algorithm can accommodate constraints for allocating a specific amount of the demand to bids
coming from one area. The settlement principle applied guarantees a fair cost allocation and the system
structure gives to all the TSOs equal rights in the governance.
System security Q1: Does the pilot project provide an enhancement/impairment to system security
in the involved control zones?
Since all units participating in the project need to be prequalified, it is certain that they contribute to
restrict frequency deviations based on specific guidelines. Moreover, by extending the FCR market the
probability of facing scarcity of resources (e.g. due to seasonal effects) is reduced.
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Transparency Q1: What is the (additional) operational information that is provided to BSPs and
BRPs in the participating systems?
No additional information is provided to the BSPs and BRPs. Bids are submitted to the platforms of all
the TSOs and then are forwarded to the common clearing system. Therefore, current bidding tools
remain the sole interface towards market participants. Stakeholders have been involved in the design
phase of the pilot project and their inputs have been considered before proceeding to the implementation.
Transparency Q2: Is there a continuous evaluation and communication of quality?
The market is continuously evaluated by the TSOs.

c) Cross-border exchange relevant data
The prices for the total volume are reported separately subject to different restriction on publication from
the regulators.
REMARKS


The exchanged product in Pilot Project 2 is symmetric and therefore no distinction is done between
upward/downward reserves.




Each week, a certain amount of reserves is exchanged
The reserved balancing capacity is 783 MW per week (for 2015, both Austria and the Netherlands have
to reserve 67 MW in FCR per week, Switzerland 71 MW and Germany 578 MW). The Netherlands
procure remaining 29 MW in a separate auction.

d) Matching, ATC management and bids update process
Matching algorithm (First Come First Served or CMO through an optimisation tool or others)
Central cost optimization function with subject to technical limits is used for market clearing.
Cross border capacity management (ATC/flow based) and its interaction with intraday market and
previously activated slower balancing products.
No interaction with ID market. The exchange of reserves is done over the TRM.
Balancing bids update process and how this update process is coordinated with previous intraday
energy market and previously activated slower balancing products
Not applicable for pilot project 2. The duration of reserves bids is one week.

e) Pricing – Settlement
Information on TSO-TSO settlement scheme
For each tender the BSPs submit their bids to the respective responsible tendering platform for their control
block, including volumes [MW], prices [EUR/MW] and indication for block bids or bid steps. The
tendering platforms submit the collected bids to the CCSs where the most favourable bids are determined
by the CCF. The results of CCS(s) are checked against each other. The CCS(s) submit back the full bid list,
including information on which bids have to be awarded, to the tendering platforms. The respective bids are
awarded accordingly and the Contracting Parties conclude contracts with their BSPs according to the
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awarded volumes and prices. Based on these contracts the Contracting Parties have to pay their BSPs.
With this manner of procurement, each Contracting Party contracts for the provision of FCR that differs
from its own demand and therefore incurs costs that deviate from its target costs. The goal of the TSO-TSO
settlement is to distribute the costs that arise from the tendering process, proportionally to the allocated
demand per TSO.
This is achieved by conducting the following steps, which are described in detail below:
1. Determination of actual costs per TSO
2. Determination of target costs per TSO
3. Determination of TSO-TSO settlement position
4. Determination of payment flows between the TSOs
Information on TSO-BSP settlement scheme
Pay as bid.
BRP´s imbalance settlement scheme
N/A
How cross border balancing actions will be taken into account at the imbalance settlement
mechanism?
N/A
Details about imbalance settlement period at pilot project level
N/A

f) Experience from the implementation
CBA finished for a certain process.
N/A
Internal regulatory change approval, cost recognition from NRAs.
N/A
Update about on-going internal regulatory changes associated with pilot project objective.
N/A
Reporting about contracts signed (at TSO-TSO level, for instance MoU signature between
participating TSOs, at TSO – platform owner level, etc.)
TSO-TSO contract signed in June 2013 and revised in March/April 2015.
What were the implementation costs and risks?
Implementation costs included the development of the common auctioning platform with all its features.
During the implementation phase several tests took place to ensure that the system is robust. Costs for
the upgrade of the central platform operated in the first phase (in the future a parallel operation of two
platforms is planned) as well as its operation are born by the hosting TSO Swissgrid.
Governance issues: platforms management and ownership.
The Central Clearing Platform is owned by Swissgrid. Further developments are specified commonly
and financial offers are exchanged.
Reporting about stakeholder involvement at pilot project level (Workshops held, relevant feedback
obtained from stakeholders)
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Provider consultations meetings and meetings with its respective NRA on a regular basis.
Cross Border capacity reservation experience
N/A
Other comments.

g) Extensibility and cooperation
Extensibility Q1: Identify any potential extensions of this project towards other pilots or other
areas in general
The extension of this project to other interested TSOs remains a long term goal. To this end, the
Austrian, German, Dutch and Swiss TSOs are participating in the common auctions. Elia and RTE
showed interests in joining the cooperation. Discussions started mid-2015.
Extensibility Q2: Please provide details about potential harmonisation of balancing products of the
same process or justify any possible barriers
The cost optimization function used for the market clearing is able to accommodate for different
products. Therefore there is no need for product harmonisation from a technical point of view. It cannot
be excluded that stakeholders will request harmonisation in future.
Extensibility Q3: Under which conditions can the cooperation be extended? (Reciprocity for BRPs
and BSPs is guaranteed, specific regulatory/legal framework required?)
The prequalification conditions have to present a deep degree of harmonisation between participating
countries. The parties have to agree on the terms of the cooperation.
Extensibility Q4: What is the regional extensibility of the method, due to technical restrictions?
(Uniformly applicable within regions of limited extension or no restrictions on extensibility)
It will be needed to make sure that technical requirements (e.g. prequalification criteria) are harmonised
for all participating TSOs.

4. Contribution of Pilot Project to NC Implementation
a) Pilot project roadmap in comparison to NC EB
Where relevant explain briefly the expected or the already achieved contribution of each pilot to any of the
NC milestones (A-J) listed below and also complete the timing in the corresponding table.
A. Proposal of regional implementation framework:
N/A
B. Implementation of the regional integration model:
N/A
C. Proposal of modification of the European integration model:
N/A
D. Proposal of the European implementation framework:
N/A
E. Proposal of common settlement rules:
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The NC EB prescribes that “TSOs shall define a pricing method used in the procurement of balancing
capacity that shall give correct price signals and right incentives to market participants”.
In addition, “the procurement of Balancing Capacity bids has to be performed by the Capacity
procurement Optimization Function and shall aim to minimize the overall procurement costs for all
commonly procuring TSOs respecting Operational Security constraints”.
Both stipulations are followed by the settlement principle implemented in Pilot project 2.

F. Proposal of settlement harmonisation
The aforementioned settlement scheme was agreed by all TSOs.
G. Proposal of standard products definition
The FCR is not linked to the set of standard products as these have been defined by the respective
subgroup of ENTSO-E. The FCR products in the participating countries had mainly differences in the
market characteristics (non-divisible and conditional bids in Switzerland, divisible bids in the other
countries). The optimization setup of the project was able to accommodate these different schemes
without the need of harmonizing them.
H. Proposal of standard products pricing
Pricing is based on the “pay-as-bid” scheme.
I. Proposal of standard products algorithms
The market clearing algorithm is based on a mixed-integer linear program and considers all necessary
constraints (e.g. covering the demand, limit of exchanged reserves, etc.).
J. Proposal for common settlement rules of intended exchanges of energy associated to the
Frequency Containment Process
Not applicable. Only the exchange of reserves is remunerated.
Other expected contributions? (if yes, explain contribution and indicate both NC road map and
pilot project road map)
N/A
The timing of the pilot project in relation to the NC EB implementation schedule (A-J), should be
completed where applicable. Note: entry into force (EIF) is estimated in Q4 2015.
Process
FCR
Deadline from NC EB (EiF+)
Pilot Project 2

E

F

G

H

I

J

2y
2013

3y
2013

1y
2013

1y
2013

1y
2013

2y
N/A

Describe current or expected mismatches of pilot project with respect to the NC EB.
No mismatches identified.
Describe the reasons behind these mismatches.
N/A
Describe (if feasible) forecasted date to overcome mismatches.
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N/A

5. Additional relevant information of the pilot project
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Appendix 1: Project road map Summary
2012

2013

2014

2015

2016

2017

2018
Q4

Q3

Q2

Q1

Q4

Q3

Q2

Q1

Q4

Q3

Q2

Q1

Q4

Q3

Q2

Q1

Q4

Q3

Q2

Q1

Q4

Q3

Q2

Q1

Q4

Q3

Q2

Q1

Design phase

NRA approval
Decision go live/ not to go
(under a CBA)
IT Implementation

Testing

Go Live
Monitoring of economic
variables (costs, volumes,
social welfare)
NC EB proposal of
modification of target model
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