

Update on the progress of the

# TRANSPARENCY PLATFORM

Cris Cotino

5th Market European Stakeholder Committee,  
Brussels

7 September 2016



1

Update on download solutions

2

Update on ETUG

3

Data quality improvements – MoP update

# Update on download solutions

## Restful API

- In production system
- Documentations are available
- 170 users have asked for access
- Positive feedback in general

## Data repository

- In production system
- Documentations are available
- 99% ready (transmission outages is missing)
- In its initial phase, 10 users with positive feedback
- All data published since 5 January 2015 are available for download

# Update on ETUG

Next user group to be organised in the second part of October – doodle will be circulated

Main focus on receiving feedback on the download solutions

And report on the changes in the Manual of Procedure

## MoP revision:

- 1<sup>st</sup> MoP revision workshop held **end January** to kick off revision of **Detailed Data Definitions (DDD)**s;
- **Revised DDDs** shared with ACER in **end February**;
- 2<sup>nd</sup> MoP revision workshop held in **mid-March** to kick off revision of **Business Requirements Specifications (BRS)** as based on revised DDDs;
- **ACER's feedback** provided to ENTSO-E in **end-March**; Feedback on:
  - Revised DDDs
  - Complete DDDs
- Processing of ACER's comments was done during June and July
  - Revision of data items related to Load and Generation category have been discussed with ACER and ETUG
- Final draft shared with ACER beginning of August and additional comments/questions received
  - Answers/justifications are provided end of August
- MoP is going through internal ENTSO-E approval in Oct than will be submitted to ACER for its opinion.

Thank you for  
your attention

