

TASKs	Relevant article	Responsible in CACM GL	Status
Determination of capacity calculation regions	15	All TSOs	ACER decision issued on Nov 2016.
Generation and Load Data Provision Methodology	16(1)	All TSOs	To be approved by all NRAs by Jan 2017
Common Grid Model Methodology	17(1)	All TSOs	Submitted by TSOs in June 2016. Pending NRAs decision
Congestion Income Distribution Arrangements	73	All TSOs	Submitted by TSOs in August 2016. Pending NRAs decision
Methodology for scheduled exchanges	43(1), 56(1)	TSOs which will calculate SE	Submission by December 2016.
Fall back	44		Consultations on going by several CCRs. EE informed EC on the unfeasibility for some CCRs to submit the proposal on time due to the late CCRs definition.
Day Ahead Firmness deadline	69	All TSOs	Submission by December 2016
Intraday Cross Zonal Gate Opening and Closure time	59(1)	All TSOs	Submission by December 2016
Requirements for the Price Coupling & Continuous Matching Algorithm for DA and ID	37(1)	All TSOs	Submitted by TSOs to NEMOs in April 2016
Common set of requirements for price coupling & continuous matching algorithm and algorithm methodology	37(3)	All NEMOs supported by all TSOs	Consultation done. Submission by Feb 2017.
Max min prices and back up methodology	41(1), 36(3)	All NEMOs in cooperation with all TSOs	Consultation done. Submission by feb 2017.
Monitoring plan for Agency opinion	82(3)	I FNISO-F	Submitted by ENTSO-E (Feb 2016). ACER opinion received (June 2016). Pending update by June 2017.
List of information to be communicated by ENTSO-E to the Agency	82(4)	ACER in cooperation with ENTSO-E	Submitted to ENTSO-E in February 2016. On going  TS O

## More information is available in ENTSO-E webpage:

https://www.entsoe.eu/major-projects/network-code-implementation/cacm/Pages/default.aspx



## entsoe

Reliable Sustainable Connected