



Update on the Common Grid Model Methodology pursuant to the SO GL ("CGMM-v3")

Methodologies Drafting Team
(PT CGM WP-1; CGM.WP1@entsoe.eu)

SO ESC meeting, BXL

15 December 2017

Progress update: Common Grid Model Methodology

- CGMM-v1-plus (pursuant to Regulation 2015/1222): approved
- CGMM-v2 (pursuant to Regulation 2016/1719):
 - Proposals approved by “all TSOs” in June; deadline for submission to NRAs: 11 July 2017
 - Deadline for NRAs' decision is 11 January 2018; no official decision yet
 - Informally: NRAs to approve GLDPM-v2 and to require CGMM-v2 to be amended (removal of regional scenarios)
- CGMM-v3 (pursuant to Regulation 2017/1485)
 - Entry into force of SO GL (Regulation 2017/1485) on 14 September 2017 ==> deadline for submission of CGMM-v3 is 14 March 2018
 - Timeline for public consultation published on ENTSO-E website on 11 September 2017
 - Information also included in ENTSO-E Friday round-up on 06 October 2017
 - Stakeholders had about two months to prepare for the public consultation
 - Public consultation from 06 November to 06 December; stakeholder webinar on 24 November
 - 21 comments received which will be reviewed by the drafting team in the coming weeks
 - Following revision & preparation of Response to Consultation Comments, "all TSOs" vote and publication of definitive version of proposal planned for first half of March 2018

A look at the principal topics still open in consultation version

- Consistency with scheduling deadlines (D-1, ID) and CGMA requirements (Y-1) ==> CGM process deadlines will be revised
- Consistency with CSA Methodology with respect to remedial actions ==> cross-referencing to make it clear that coordination of remedial actions is covered by CSA Methodology
- Frequency of ID updates - current proposal corresponds to standards agreed between TSOs in Continental Europe ==> challenging for some TSOs outside CE

Thank you for your attention



CGM.WP1@entsoe.eu