

Data provider workshop

9 September 2014

Topic 7

Service Introduction

Service Introduction

- How do we start up publication?
- How do we manage transition from publication on the existing platform?
- Actions to be managed by data providers
- Communications with users

Commitments and constraints

- Regulation requires publication to start not later than 5th January 2015
In practice publication of daily data items should start during that day depending on the data item concerned
- Ideally submission of data should cover complete year (i.e. include data from 1st January, even if not submitted until 5th)
- Note that there are not many working days after 19th December!
- *(and not everyone will be available on even those)*

December 2014


January 2015

18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6
		w/e					xmas	w/e								w/e			



To be completed before real data submitted

- Data item submission tested
- Configuration of users, organisations, borders, data providers per data item, resolutions, MTUs - **& FINAL CHECKS**
- Initial set up of allocation definitions/calendars
- Initial load of master data for assets



- Production environment should be ready for final checks 08/12


Configuration transfer from test environment

September 2014

01. 12. 2014

19. 12. 2014


05. 01. 2014



start of publication



- Data can be submitted to the production environment from early December
- DNS changes, website links to be established on 5th January am
- Platform available to data consumers from 5th January
- Production environment running in parallel with test environment AND current platform production eg from 01/12/2014
- distinct platform identity to distinguish R1 & R2 submission channels (new MADES & ftp addressing)



End of current publication and cutover of addressing

- new address (eg www.entsoe.eu/transparency)
- possible to submit “old” data for publication on www.entsoe.net up to and after 5th January.
- *Platform is available for correction of pre-Jan 5th data for one month*
- www.entsoe.net web page will announce location of new platform
- Supported by communication activities from ENTSO-E