ENTSO-E Transparency Workshop

Data providers for the central information
transparency platform - testing ' -

30 January 2014




1. External/compliance testing objectives & scope
2. Timeframe, sequence

3. Test facilities, organisation & control

4. Checking completeness
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Objectives

‘ Prove data provider ability to communicate with central platform (channel)
‘ Check that data submissions can be read and processed (validations)
. Check that submitted data displays as intended

‘ Verify initial configuration for master/reference data

‘ Demonstrate & configure monitoring & notification

' Demonstrate platform consistency between data providers

‘ EVERYONE READY FOR START OF PUBLICATION REQUIREMENT (Jan 2015)!
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Interpretation and publication/display Monitoring &
notification

Data submission & validation
(load, generation, transmission, balancing &

Master/configuration data

submission ~

Communication channel: Webservices / MADES / ftps
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Overall timeframe

Deadline to start

publication

inish platf : -
ZL’L'ZthnT;’([,”;T) Platform available for DP testing

—

e n t S O@ 24 September 2014 | Page 5



Platform acceptance stage

‘ User acceptance test for platform immediately precedes external test period
‘ Opportunity for advanced projects to test with the platform
‘ UAT specification and planning to be confirmed in March/April

‘ Should significantly reduce formal external test time

‘ Priority would remain with platform acceptance
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Test facility & availability

Test platform available for all data providers following platform acceptance

Core ENTSO-E team and Unicorn will support testing — but finite capacity
means that only limited number of data providers can be supported concurrently

Two forms of test:

FREE TESTING BOOKED TESTING

+ ‘“self service” Series of confirmed slots

* No time limit  Coreteam & Unicorn available to

* No formal support commitment diagnose problems & resolve issues

» priority given to booked support + Constrained to booked slots only
slots

May be affected by scheduled
environment changes

ENTSOE/Unicorn have to manage the environment which may mean software
updates, data resets. Changes to the environment will be notified by email to
nominated contacts.

—

e n t S O@ 24 September 2014 | Page 7



Test sequence & planning

Suggestion is that each data provider would plan a number
of test sessions, with time in between for rework or further
development...

session 1 session 2 session 3+

Connection/

Master/ Rework . Rework .
channel test, configuration as Data item as Final data
simple data o data needed groups needed items

items
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Allocating test slots

Aug _ISep oot Nov___Dec

A finite number of weeks......
EEEEEEEEE

To be allocated to data providers

“self-service” testing continues in the background
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Allocating test slots

Test calendar available on google
docs — completed “first-come, first-

served”

(approx 250 slots available,
for around 50 data lllll l.ll.ll.l
providers => lllll lllllllll

up to 5 slots per DP)
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Checking completeness

One goal is to achieve completeness of coverage:

. Communication with ALL data providers proved (requirement for being a data provider)
. All data items for all areas/borders
. Scenarios — initial submission, updates, document versions etc.

___lAeas.. - tems

ltems

Art 7 -- dp-dp DP1 arté art7 art8 art9 artll dp
o ook oz [ >

Art 9 - Dp2 -- o | as DP2 art6  art7 art8 art9 artll dp

Art 11 dp

e -

Art 10 ---- dp  dp DP3 Dpl  Dp2 dp dp  dp  dp

DP4 Art 10

Etc..
DP5 art art art art art Art

Etc.. Dpl dp2 dp dp dp dp

—

e n t S O@ 24 September 2014 | Page 11



Key milestones

=

Mid May > formal test specification available

July 14 > Start of User Acceptance Test

Aug 18 > Start of External compliance testing
Jan 5
> Publication under regulation starts
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