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WORKSHOP OBJECTIVES

 Provide data providers with information on

 the interoperability testing – timescale, scope, processes, 

completion

 how the platform is configured, user accounts managed

 setting up the auction calendar and master data for assets

 Provide an opportunity 

 for you to ask questions of the project team and raise awareness 

of issues you may face

 For you to compare notes with other data providers and perhaps 

your cross-border colleagues

 It’s your workshop – please feel free to ask questions!
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Workshop agenda

1. Introduction and welcome

2. Test timetable, planning, operation, reporting

3. Setting up organisation details, user accounts & getting started; Data 

provider configuration

4. Establishing connectivity through data channels

LUNCH  (12:00 – 13:00)

5. Configuring auction and allocation data

6. Loading master data for assets

7. Service Introduction & go-live

8. Question and answer session
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TOPIC 1 – TEST PLAN

 What’s in a name? Interoperability or “compliance” testing

 Objective: to demonstrate each data provider is compliant with ENTSOE 

technical specifications, as required by the Manual of Procedures, and can 

successfully submit data to the platform

 Aspects to review:

 Timetable

 Scope

 Method

 Reporting

 Completion
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Timetable

 15 weeks available: a few data providers still to nominate their test 

“slots”

 https://docs.google.com/spreadsheets/d/1-

PpE2KcLSBNKCtreujdo5_Te1ZYAY0Knnvs2op8DR9E/edit?pli=1#gid=0

 The timetable is so that we can schedule resources to provide 

support to you, and monitor results; but

 You can test at any time
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Who tests what, when
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Sep 15- 19 Sep 22 - 26 Sep 29 - Oct 3

who what who what who what

LITGRID ECP,M Energinet.dk IPC T EirGrid G, L,U

TenneT GER L,G ČEPS tbc Elia ECP,T,B,L,G,U,M

APG B, M, ECP, L, G TenneT NL B,U,T,G,L

Energinet.dk IPC L,G,B,T CAO FTPS, M, T APG L, G

MAVIR ZRt. ECP, M REN ECP/FTPs,M,L,T,U,G LITGRID L,G

RTE L,M,G,T,U,B Elexon ECP,M Fingrid ECP, M

EirGrid WS, M Amprion WS, L, G, T, M NPS ECP, G,T,U

SONI WS, M swissgrid L,G,B

Elia ECP, T, B, G CASC M,T,ECP

SVENSKA KRAFTNAT ECP, M CASC M,T,ECP Elering AS Ws, M, T, B, L,G

TenneT NL B,U,T,G,L Statnett ECP, M, L IPTO ECP/FTPs,M,G,T,L

Augstsprieguma tīkls M, ECP, Ws ELES Ws, L, G, U ESO T

swissgrid ECP, Ws, M

REE

Ws, M, L, G, T, U, 

B

OST

It would be helpful to know more exactly which data items we should expect, when



Configuration in test environment

 Platform requires configuration of users, organisations, borders, data 

providers per data item, resolutions, MTUs, timezone

 A basic pre-configuration will be set up on the environment, expect to 

have to tune

 First validation problem often that the data provider is not configured for 

particular data item/area/border

 User accounts & organisations (next topic)

 Set up of allocation definitions/calendars &

 Initial load of master data for assets > later topic
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Method & scope

 Each data provider should confirm which data items for which 

areas/borders are expected at the start of testing

 Establish connectivity:  ftp(s) account, ECP endpoint, webservices

 submit XML document for every data item in scope, including 

daily/weekly variations etc.

 Where appropriate, submit XML file of master (asset) data

 If reporting for several areas or countries, submit example of each

 Recommend to test daylight saving change days (March/October)
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Initial problem diagnosis

 Acknowledgement document for ECP and WebServices submissions 

 Check data flow log

 Is configuration correct? (data provider, time validity, timezone, period 

resolution)

 For transmission items: is auction/allocation calendar correctly set?

 Other resources:  BRS, Implementation Guides, FAQ 

 Adminstration Manual

 Finally, raise a ticket with the support desk:
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Reporting problems to help desk

 Email to:  TPCsupport@entsoe.net

 Where possible or appropriate, include copy of submitted file, screen 

shot (for example of data flow monitoring report, error message etc)

 You will receive an acknowledgement and ticket reference.

 We will check:

 Configuration  (adjust platform and re-submit or re-process)

 Content of submission (correct submitted data)

 Possible platform fault
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Progress tracking & completion

 Planned starts each week

 Percentage complete (against number of data items) per data provider 

to be tracked through the 15 weeks

 Completion protocol for each data provider will record which data items 

have been tested.
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Data 

provider

Channel 

OK

Load:

planned

Load:

Tested OK

Load: % 

complete

Outage …. overall

DP1 YES 20 5 25%

DP2 YES 12 6 50%

DP3 NO -- --


